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1.  Originator 
 
Sarah Lewallen 

2.  Log Date: 
      
06/24/03 

3.  CCR #: 
  
03-0447    

4. Rev: 
  

— 

5.  Tel: 
 
301-925-0865 

6. Rm #:  
 
2117B 

7. Dept. 
 
SE 

8. CCR Title: Install RDS Cluster in the VATC and temporary host in PVC 
 
9. Originator Signature/Date 
  
Sarah G. Lewallen     /s/     06/24/03          

10.   Class  
     

II 

11.  Type:    

CCR  
  

12. Need Date: 6/30/03  
 

13.  Office Manager Signature/Date 
 
James R. Mather     /s/     06/24/03 

14.  Category of Change:  
Other 

15.  Priority: (If “Emergency” 
fill in Block 27).   
Routine 

16. Documentation/Drawings Impacted (Review and submit 
checklist): 
see attached 

17. Schedule 
Impact: 
None 

18.   CI(s) Affected:N/A 

19.  Release Affected by this Change:  
N/A      

20. Date due to Customer: 
                  

21.  Estimated Cost:     
None - Under 100K  

22. Source Reference:       NCR (attach)      Action Item    Tech Ref.   GSFC    Other: 
ESD 164 

23.   Problem:  (use additional Sheets if necessary) 
Equipment installation in the VATC and PVC for development and testing of the SRB agent and client.  Need to be able to simulate 
data transfer from the GSFC to the NASA IV&V facility. 

24.  Proposed Solution:  (use additional sheets if necessary) 
Install the Origin rack, TP9500 RAIDs and comm gear in room 1050.  Attach one Origin 300 (ptrdg01) and TP9500 to the PVC to 
simulated the GSFC configuration.  This is a temporary installation and will be moving to GSFC.  Attach 3 Origins (t2rdg01, 02, 03) 
and the TP9500 RAID, RAID and Centera and connect to the VATC network.  Configure the systems in DNS and on the network per 
network  diagrams provided. 

25.  Alternate Solution:  (use additional sheets if necessary) 
None 

26.  Consequences if Change(s) are not approved:  (use additional sheets if necessary) 
Will not be able to complete SRB development. 

27.  Justification for Emergency (If Block 15 is “Emergency”): 
      

28.  Site(s) Affected: EDF    PVC    VATC   EDC        GSFC  LaRC    NSIDC    SMC   AK   JPL    
                                       EOC     IDG Test Cell     Other        
29. Board Comments: 30.  Work Assigned To: 31.  CCR Closed Date: 

32.  EDF/SCDV CCB Chair (Sign/Date): 
Byron V. Peters     /s/     06/25/03 

  Disposition:  Approved   App/Com.   Disapproved   Withdraw   Fwd/ESDIS ERB  

                         Fwd/ECS    
33.  M&O CCB Chair (Sign/Date):   Disposition:  Approved   App/Com.    Disapproved   Withdraw  Fwd/ESDIS ERB 

                         Fwd/ECS       

34.  ECS CCB Chair (Sign/Date): 
 
 

Disposition:   Approved   App/Com.     Disapproved   Withdraw   Fwd/ESDIS ERB 

                        Fwd/ESDIS 
CM01JA00 Revised 8/2/02 ECS/EDF/SCDV/M&O 
 



 

ADDITIONAL SHEET  
 
 
CCR #:   03-0447     Rev: —  Originator:  Sarah Lewallen  
 
Telephone: 301-925-0865         Office:  2117B 
 
Title of Change:  Install RDS Cluster in the VATC and temporary host in PVC 
 
 
920-TDV-001  VATC Hardware Diagram 
920-TDV-004  VATC Floor Plan 
920-TDV-005  VATC Cable Management Plan 
921-TDV-001  Network Overview Diagram 
921-TDV-002  Hardware Network Diagram 
921-TDV-003 Host IP Assignments 
921-TDV-004 Network IP Assignments 
 
921-TDP-001  Network Overview Diagram 
921-TDP-002  Hardware Network Diagram 
921-TDP-003  Host IP Assignments 
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